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Request

Request
Id
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Milestone

308 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD No Yes

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes

134 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL No Yes

112 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG No Yes

138 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL No Yes

421 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK No Yes

9 1.8 MILE 7: D0 Grid Production Architecture document done AL No Yes

425 8.3.14 MILE 9: Project Plan v1.1 RDK No Yes

153 3.4.5 MILE 8: SamGrid migrated to new VDT version GG No Yes

142 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL No Yes

364 5.3 MILE 12: Grid Production System functionality completed GG No Yes

38 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG Yes Prd7 Yes

91 3.1.4.7 MILE 11: Grid Production Operations Policies doc done AL No Yes

52 2.8.8 MILE 13: Support testing v7/d0runjob/SamGrid functionality GG Yes MC3 Yes

182 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG No Yes

211 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG No Yes

268 3.5.5.8 MILE 16: System health alarms via NGOP automated GG No Yes

198 3.5.1.3.3 MILE 18: Queuing nodes reinstalled with std config GG No Yes

226 3.5.2.7 MILE 19: Routine maintenance operations automated GG No Yes

43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes

146 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL No Yes

21 2.3.5 MILE 22: Store output from any stage of processing GG Yes MC1 Yes

347 4.3.7 MILE 23: D0 Primary Production Stable on Fermigrid MD No Yes

64 2.11 MILE 24: Tools have defined API, testing responsibilities GG No Yes

284 3.6.3 MILE 25: Operations Reduction and Transfer completed GG,AL No Yes

438 9 MILE 26: D0 GPC Initiative completed ASB No Yes
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Duration Start Finish

0 days Fri 7/13/07 Fri 7/13/07

0 days Mon 8/13/07 Mon 8/13/07

0 days Fri 8/24/07 Fri 8/24/07

0 days Tue 9/18/07 Tue 9/18/07

0 days Tue 10/2/07 Tue 10/2/07

0 days Mon 10/8/07 Mon 10/8/07

0 days Fri 10/12/07 Fri 10/12/07

0 days Tue 10/23/07 Tue 10/23/07

0 days Wed 10/24/07 Wed 10/24/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Fri 11/16/07 Fri 11/16/07

0 days Wed 11/21/07 Wed 11/21/07

0 days Wed 11/21/07 Wed 11/21/07

0 days Tue 11/27/07 Tue 11/27/07

0 days Tue 11/27/07 Tue 11/27/07

0 days Fri 11/30/07 Fri 11/30/07

0 days Mon 12/3/07 Mon 12/3/07

0 days Tue 12/4/07 Tue 12/4/07

0 days Tue 12/11/07 Tue 12/11/07

0 days Thu 12/13/07 Thu 12/13/07

0 days Fri 12/14/07 Fri 12/14/07

0 days Fri 12/21/07 Fri 12/21/07

0 days Thu 1/10/08 Thu 1/10/08

0 days Tue 1/29/08 Tue 1/29/08

0 days Tue 1/29/08 Tue 1/29/08

0 days Mon 2/11/08 Mon 2/11/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

8/24 MILE 3: Manual Checklist - Phase 1/

26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
July 2007 August 2007 September 2007
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se 1/4 of Ops Transfer done
9/18 MILE 4: Operations Reduction plan: Working plan ready

10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 MILE 6: Baseline Project Plan v1.0 released

10/12 MILE 7: D0 Grid Production Architecture document done
10/23 MILE 9: Project Plan v1.1

10/24 MILE 8: SamGrid migrated to new VDT version
11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done

11/16 MILE 12: Grid Production System functionality completed
11/21 MILE 14: D0repro-tools uses Sam v7 request system
11/21 MILE 11: Grid Production Operations Policies doc done

11/27 MILE 13: Support testing v7/d0runjob/SamGrid func
11/27 MILE 15: OSG Fwd nodes reinstalled with std confi

11/30 MILE 17: Durable Locations reinstalled with st
12/3 MILE 16: System health alarms via NG

12/4 MILE 18: Queuing nodes reinstalled wi
12/11 MILE 19: Routine mainte

12/13 MILE 20: How to add
12/14 MILE 21: Jim_Clie

12/21 MILE 

12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23
October 2007 November 2007 December 2007
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ctionality

ig

td config

OP automated

ith std config

enance operations automated

d production paths in future - resolved

nt+ - Phase 4/4 of Ops Transfer done

 22: Store output from any stage of processing
1/10 MILE 23: D0 Primary Production Stable on Fermigrid

1/29 MILE 24: Tools have defined API, testing responsibilities
1/29 MILE 25: Operations Reduction and Transfer completed

2/11 MILE 26: D0 GPC Initiative completed

26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6
January 2008 February 2008 March 2008 April 2008
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